SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:14AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 933 Const Calendar Day: 506 Date: 23-Oct-2013  Wednesday
Inspector Name: Brignano, Bob Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition overcast am, clear pm

Working Day If no, explain:

Di ary: Dispute
General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL: .

ABF Engineers Paul Fikse and Kelvin Chen spend part of today working in the office on CCO 314 issues.

ABF ironworkers have other non-CCO 314 priorities and do not work on CCO 314 today, except for
unloading truckload of sandbags.

A shipment of sandbags arrives today and is unloaded by an ABF ironworker or operator with a forklift for
less than an hour (no inspection of this operation). For Test Rigs #5 through #11, some of the sandbags in
the setups will be reused previously purchased sandbags and some will be these new sandbags.

There is a hydraulic pump (Powerteam) and a generator Whisperwatt 7000 - ABF 1D 000009 on
idle/standby at the work area.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail (27 pcs @20’ and 8 pcs @10’) used on site and paid as
rented from ABF on a daily basis. To elevate the k-rail, crane mats and timber blocking (12x12’'s) are in
use.

VGO continues work today on site for wiring Test Rigs #5 through #11. From VGO is Dave Van Dyke. He
starts work at 0800, take lunch between 1200 and 1300, and stop work at 1700. Rob Rutledge and Nick
Buck have left the site (fly out) last night or today to go to another job, leaving just Dave Van Dyke to
complete the preliminary wiring for these test rigs. Today’s work includes running power to the data logger
(data acquisition equipment - eDAQ), running a network cable from the data logger to the VGO trailer,
covering those wires and securing them in a timber enclosure (enclosure anchored to the asphalt so it
does not move), connecting the wires from the test rigs to the data logger inputs, and working on the
computer programming and setup for the data to be recorded.

INSPECTOR OT REMARK:

Office 2 hours: | am working in the office on various Townsend Test (stress corrosion - Test V) issues,
including estimating issues to project the amount of work that can be done going forward before the
budget is reached. My shift is 0700 to 1730 and my OT hours are 1530 to 1730.
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